DRAFT – 2008 TRUMAN OLSON TIMELINE – 7/10/08

March 25
-
Staff presentation of NOI Analysis (Hurie)

(CDA – CD)

Comment/feedback to staff from Sub-Committee

March 26
-
Truman Olson Community Meeting




Labor Temple, 6:00 PM

April 8

-
Staff presentation of Planning Analysis (Murphy)

(CDA – CD)

Comment/feedback to staff from Sub-Committee

April 25
-
Staff presentation of “Integrated Findings” (Hurie & Murphy)

(CDA – CD)

Comment/feedback to staff from Sub-Committee

May 6

-
Meeting cancelled do to lack of a quorum

(CDA – CD)



May 20
-
Follow-up questions of NOI submitters by Sub-Committee

(CDA – CD)

Guidance to staff on draft of Homeless Assistance Submission




Guidance to staff on draft of Redevelopment Plan




(Note: Meeting held in MMB, Room LL-120)

June 10
-
Review/comment on draft Homeless Assistance Submission

(CDA – CD)

Review/comment on draft Redevelopment Plan

June 23 
-
Act on final draft of Homeless Assistance Submission

(CDA – CD)

Act on final draft of Redevelopment Plan

July 10 
-
Public Hearing Before Community Development Authority

Approval of Community Development Authority

July 15

-
Introduce resolution to Common Council (refer to CDA as lead,




Plan Commission, Board of Estimates, and CDBG Commission)

July 21

-
Plan Commission

July 28

-
Board of Estimates

July 31

-
CDBG Commission

August 4
-
Plan Commission (if needed)

August 21 
-
Community Development Authority

August 25
-
Board of Estimates (if needed)

September 2 
-
Common Council Approval

September 14
-
Deadline for submission of materials to HUD and Army 

CDA – CD = Community Development Authority Community Development Sub-Committee.  Unless otherwise noted, meetings scheduled for 12:00 noon in Room LL-110 of the Madison Municipal Building (MMB, 215 Martin Luther King, Jr. Blvd.).

